
Machine Studies 
Draft Schedule for Run02-8, 2016

July 18th 0800 - July 19th 0800

Time Descriptions Studiers SR Status

Monday, July 18, 2016
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0815-1230 Install new Klystron at RF1 (Waveguide 
opened - RF1-5 off)

RF Group No Beam

0830-0930 Check limit switch at 12IDus Merritt Access Zone B

0900-1100 Reconnect FO loss monitor cables and 
add lead shielding around the PMT 
detector box at 1-ID

Dooling, Blake Access Zone A

0900-0930 Swap out the Bergoz card for 13A:P0 Erwin No beam

0815-1100 Swap out SR quad converters Ackley No beam

1230-1300 Recover SR ring OPS Stored Beam & 
injection

1300-1500 Measure vertical acceptance Borland Stored Beam & 
injection

1500-1900 6ID GRID IOC software testing Yang/Xu Stored Beam & 
injection

1900-2300 S27 unified feedback study+Libera B+ 
IIR filter test

Sereno Stored Beam & 
injection

2300-2400 Benchmark MOGA simulation Y.P. Sun Stored Beam & 
injection

Tuesday, July 19, 2016
0000-0100 Benchmark MOGA simulation Y.P. Sun Stored Beam & 

injection

0100-0700 324/432 bunch pattern Emery/Xiao Stored Beam & 
injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


